
Monthly Summary Sheet for April 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM completed the construction of most of the Phase I vertical 

concrete sections and began the Phase II construction efforts in 

April 2002. The mechanical area walls, shear wall, all four 

aqueduct columns, the public-access door columns, and half of the 

floor slab for the Phase I treatment building were all poured in 

April. The Phase II construction efforts began with the installation 

of 109 auger-cast piles (14 inches in diameter and an average 

depth of approximately 45 ft.) for the education building, arc wall, 

and various plaza items. CDM and Gossen Livingston Associates, Inc. (GLA) continued the Phase II design 

efforts, and the Phase II - 90% Design package was reviewed with various City of Wichita (City) staff.


Anticipated May activities: It is anticipated that the Phase I concrete 
work (door column headers, waffle-slab roof, and aqueduct slabs and 
screen walls) will near completion in May and preparations will begin for 
the installation of the glass block walls. The Phase II construction efforts 
will continue, and the auger-cast pile installations will be completed 
early in the month. CDM and GLA will submit the Phase II – Final 
Design (education building and plaza area) to the City for approval, and 
the design efforts for the various Phase III items (park shelter, fish 
observatory, meandering creek, etc.) will proceed. 

Monitoring Activities 
CDM completed the First Quarter 2002 Report Site Monitoring Network in accordance with the recently 
approved Site Monitoring Plan for Final Interim Groundwater Remediation. The First Quarter 2002 Report 
included the data presentation, review, and evaluation for the sampling of 68 monitoring wells (25 existing 
wells and 43 newly installed wells) and six surface water monitoring point samples as well as water level 
measurements from 205 wells, two river staff gauges, and six bridge measuring points. 

Anticipated May activities: CDM will conduct the second quarter 2002 site monitoring network sampling 
event. 

Source Area Activities 
In April, the Kansas Department of Health and Environment (KDHE) approved the locations for 11 source 
area monitoring wells, and the wells were installed at Aero (one well), AFS (one well), APCO (one well), Bus 
Barn (two well clusters), KPC (one well), Reid Supply (one well), Tristate Central (one well cluster), Tristate 
North (one well), Tristate South (one well), and WE (one well cluster). The well installation at AID is 
pending until property access items can be resolved. KDHE, in a letter dated April 23, 2002, approved 
Geoprobe sampling at the MK Co. facility instead of installing a monitoring well. CDM prepared the Draft 
Work Plan for Source Area Investigations and Source Control Measures Report at South Washington and English Site 
dated April 16, 2002 for submittal to KDHE. 

Anticipated May activities:  CDM will prepare the Draft Work Plan for Source Area Investigations and Source 
Control Measures Report at Tristate North Site (330 South Commerce Street) for submittal to the City by the end 
of May, and the source area monitoring wells will be sampled during the second quarter 2002 site 
monitoring network sampling event. 
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